



Edinburgh Network Technologies Ltd. and University of Stirling

Prog. No. 4132 – Local Management Committee Meeting (LMC 02)

Industrial Supervisor's Report for LMC 02

M.D. Kurt-Elli

The report will be presented to the LMC 02 meeting to take place at 3pm on *Monday 11th August 2003* at *EdNet, 12 Dock Place, Leith.*

Circulation:

Mr. C. Cameron (Associate)
Dr. A. Kurt-Elli (Chair – absent)
Mr. M.D. Kurt-Elli (Acting Chair)
Prof. E. H. Magill (Lead Academic, Secretary)
Mr. A. J. Mitchell (TCS Consultant)
Prof. K. J. Turner (Second Academic)

Progress thus far from LMC01:

- Phase 2 of project as defined by edNET planned to be signed off before LM02.
- nPlusOne, which is the vehicle by which the telecomms services will be offered went live on 1st of June 2003.
- First marketing activity – launch of nPlusOne at InternetWorld, Earls Court took place in June 2003.
- Associate participated in Operations activities to gain experience in potential problems beyond pure development work.
- Associate also participated in the Marketing activities to gain valuable feedback from potential users of the product in terms of utility value, human factors, pricings etc.
- Phase-2 work has been defined, evaluated and costings produced.
- Gantt chart to show this phase of work to be presented by M.D. Kurt-Elli at the LMC02 meeting.
- Objectives 4 and 5 are operational in parallel since development, integration and rollout is now based on a phased approach.
- Tasks 13 to 20 are repeated for each phase.
- Capital equipment expenditure on IP phones and gateways to be quantified and passed on to the financial controller of the project before next LMC.

